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Major Accomplishments of FY13 

 Continued tracking tasks and dependencies among trial 
court projects 

 Began tracking key tasks associated with PCCJC CMS 
replacement and Intresys contract extension related work 
 Focus is interface points and “must haves,” respectively 

 Continued close watch on LJ CMS development efforts 
 Mesa continues leading LV enhancement charge  (deadline approaching) 

 Same release now being pursued for AZTEC replacement 

 Implemented another release of GJ AJACS statewide 

 Completed statewide ADRS roll out Phase 1 (GJ courts) 
 Includes law enforcement and prosecutors 
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Major Accomplishments of FY13 

 Completed Maricopa COSC e-Filing Foundation, vital to 
case initiation expansion 

 Completed enhancement of probation assessment tool, 
AZYAS 

 Completed long-running GJ AVT cleanup effort 

 Continued  monitoring JOLTSaz/AGAVE/CAMMS 
integration in Pima 
 AOC code changes and load testing 

 Pima integration testing 



Major Plans for FY14 

 

 Complete development of Limited Jurisdiction Case 
Management System (AZTEC-replacement system), 
implement pilot court(s) 

 Complete AJACS enhancements for large volume courts to 
enable Mesa to go live before November 2013 

 Complete JOLTSaz/AGAVE/CAMMS integration in Pima 

 Complete AJACS interfaces to support probation and e-
filing 

 Expand e-filing while preparing for next contract term 
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Major Plans for FY14 

 Track implications on trial courts of caseflow 
processing standards and related metrics 

 Track implications on courts of ACJC Statewide 
eWarrant effort 

 Address automation needs of judges in electronic 
environment with eBench pilot 

 Complete population and open the door of public 
access to documents solution (eAccess) 

 



Major Items for COT Consideration 

 Sufficient funding for Limited Jurisdiction CMS large 
volume court gap closure (Mesa Initiative) items and 
AZTEC-replacement is Priority One 

 Continued funding for priority General Jurisdiction CMS 
enhancements (old and new) 

 Monitor Intresys enhancements during remaining contract 
term – invest in disaster recovery and preparations for 
expansion of mandatory e-filing 

 Beginning of JOLTSaz rural financials development apart 
from AJACS integration 
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CACC Project Spending Priorities 

1. LJ CMS Development 

 Financial System Enhancements 

 Mesa’s Enhancements for LV Courts 

 AZTEC Replacement Items 

2. Continued GJ CMS Enhancements 


